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Major Accomplishments of FY13 

 Continued tracking tasks and dependencies among trial 
court projects 

 Began tracking key tasks associated with PCCJC CMS 
replacement and Intresys contract extension related work 
 Focus is interface points and “must haves,” respectively 

 Continued close watch on LJ CMS development efforts 
 Mesa continues leading LV enhancement charge  (deadline approaching) 

 Same release now being pursued for AZTEC replacement 

 Implemented another release of GJ AJACS statewide 

 Completed statewide ADRS roll out Phase 1 (GJ courts) 
 Includes law enforcement and prosecutors 
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Major Accomplishments of FY13 

 Completed Maricopa COSC e-Filing Foundation, vital to 
case initiation expansion 

 Completed enhancement of probation assessment tool, 
AZYAS 

 Completed long-running GJ AVT cleanup effort 

 Continued  monitoring JOLTSaz/AGAVE/CAMMS 
integration in Pima 
 AOC code changes and load testing 

 Pima integration testing 



Major Plans for FY14 

 

 Complete development of Limited Jurisdiction Case 
Management System (AZTEC-replacement system), 
implement pilot court(s) 

 Complete AJACS enhancements for large volume courts to 
enable Mesa to go live before November 2013 

 Complete JOLTSaz/AGAVE/CAMMS integration in Pima 

 Complete AJACS interfaces to support probation and e-
filing 

 Expand e-filing while preparing for next contract term 
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Major Plans for FY14 

 Track implications on trial courts of caseflow 
processing standards and related metrics 

 Track implications on courts of ACJC Statewide 
eWarrant effort 

 Address automation needs of judges in electronic 
environment with eBench pilot 

 Complete population and open the door of public 
access to documents solution (eAccess) 

 



Major Items for COT Consideration 

 Sufficient funding for Limited Jurisdiction CMS large 
volume court gap closure (Mesa Initiative) items and 
AZTEC-replacement is Priority One 

 Continued funding for priority General Jurisdiction CMS 
enhancements (old and new) 

 Monitor Intresys enhancements during remaining contract 
term – invest in disaster recovery and preparations for 
expansion of mandatory e-filing 

 Beginning of JOLTSaz rural financials development apart 
from AJACS integration 
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CACC Project Spending Priorities 

1. LJ CMS Development 

 Financial System Enhancements 

 Mesa’s Enhancements for LV Courts 

 AZTEC Replacement Items 

2. Continued GJ CMS Enhancements 


